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% ISSUE: Solar Pond operations require support from EG&G upper management to ensure that

W

2 - regulatory commitments can be met. .
5/~ BACKGROUND:

1 Two projects within the Solar Ponds Program are currently being worked in the field: The
.~ Accelerated Sludge Removal Project (ASRP) and the 904 Pad Compliance Plan,
2 Both projects have completion milestones with the regulators with penalties if these
“7 " milestones are missed. -

3 These two projects are not being supplied the plant support required to be successful.

a. Procurement:
Procurement is not giving the proper priority to compliance related actions and has impacted
these two projects. Procurement is not operating as a service group to the programs on site
and is not following the most expeditious paths to fulfill the needs of the customer. Better
strategies must be followed to ensure that customers needs can be met within the guidelines
offered by the federal procurement regulations.

b. Training; X

Training programs on site are not responding to the needs of the programs. Situations have

arisen during the execution of these and other projects which have required specially

scheduled training sessions. Training has been reluctant to deviate from their rigid policies
. and be customer oriented. This has impacted the projects.

4  The Operations managers for these activities have viable plans to allow completion before
the regulatory milestones. The key to this plan is obtaining the necessary hourly personnel;
we are about 20 people short of the minimum staffing required for these two activities.

a. Hourly: Consistently, Solar Pond's.Pad Operations have suffered the most severe impacts

resulting from hourly personnel layoffs. This is occurring once again. Projections indicate
— that the projects are at least twenty hourly personnel short of the minimum staffing
requirements necessary to execute the recovery plan. Adequate staffing must be provided to
meet the needs of the projects and to ensure continued safe workloads for the hourly
personnel.

b. Professignal: Adequate professional support must be made available to accommodate the
_needs of the projects. Included in this group are RCTs, Industrial Hygiene, safety support
and various engineering disciplines.

5. EG&G needs to immediately act on the union problems at the site. The union is not
cooperating with these projects. There are two union personnel on these operations who are
causing unrest and are suspected of "dirty tricks" that are impacting operations. The fear is
that these "tricks" may very shortly cross the boundary into deliberate sabotage. The EG&G
managers on the pads are suffering unnecessarily trying to deal with this situation. The
EG&G front office must provide assistance.

RECOMMENDATIONS: Send the attached letter and meet with Anson Burlingame
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